



AMENDMENT NO. 6 TO CONTRACT NO. EN108-14

BETWEEN

SOUTHERN CALIFORNIA REGIONAL RAIL AUTHORITY

AND

BURNS & MCDONNELL ENGINEERING COMPANY, INC.

FOR

**ON-CALL EMERGENCY RESPONSE FOR FUEL AND BIOHAZARD CLEANUP,
ENVIRONMENTAL COMPLIANCE & CONSULTING SERVICES**

This Contract Amendment, effective May 24, 2019, is entered into by and between the SOUTHERN CALIFORNIA REGIONAL RAIL AUTHORITY (hereinafter "Authority") and BURNS & MCDONNELL ENGINEERING COMPANY, INC. (hereinafter "Contractor/Consultant").

RECITALS

WHEREAS:

- I. Authority and Contractor/Consultant entered into an agreement for on-call emergency response for fuel and biohazard cleanup, environmental compliance and consulting services on October 11, 2013.
- II. Effective October 20, 2015, the Authority amended the contract under Amendment No. 1 to revise Article 5 (A), Labor, to establish the overhead rate for the second and third contract years.
- III. Effective August 15, 2016, the Authority amended the contract under Amendment No. 2 to increase contract authority by \$112,500 for a new total contract authorization not-to-exceed amount of \$862,500.
- IV. Effective December 9, 2018, the Authority amended the contract under Amendment No. 3 to exercise the two-year option and align with the fiscal year end to extend the contract term to June 30, 2019 and increase the contract authority by \$760,000 for a new total contract authorization not-to-exceed amount of \$1,622,500.

- V. Effective October 26, 2018, the Authority amended the contract under Amendment No. 4 to increase the contract authority by \$127,000 for a new total contract authority amount of \$1,749,500.
- VI. Effective April 4, 2019, the Authority amended the contract under Amendment No. 5 to revise Article 5 (A), Labor, to establish the overhead rate for the fourth and fifth contract years.
- VII. The Authority hereby amends the contract under Amendment No. 6 to extend the contract term to September 30, 2019 with no additional cost.

NOW, THEREFORE, Authority and Contractor hereby:

- I. Amend Article 2, Period of Performance, to delete paragraph and replace with the following:

The period of performance shall be from April 1, 2014 to September 30, 2019 (contract base term plus option period). The specific period of performance for each Contract Task Order will be identified in the Contract Task Orders. The Agreement may be extended beyond the option period solely for the purpose of completing in-process work on an awarded CTO.


IN WITNESS WHEREOF, the parties hereto have caused this Contract Amendment to be executed as of the day first above written.

SOUTHERN CALIFORNIA
REGIONAL RAIL AUTHORITY

BURNS & MCDONNELL ENGINEERING
COMPANY, INC.


By: 

Sonny Ibrahim
Interim Director of Contracts
Procurement, & Materials Mgmt.

By: 

Renita M. Mollman
Vice President and General
Manager of Southern California

APPROVED AS TO FORM:



Don O. Del Rio
General Counsel



METROLINK

SOUTHERN CALIFORNIA REGIONAL RAIL AUTHORITY
900 Wilshire Blvd. Suite 1500 Los Angeles, CA 90017

metrolinktrains.com

INTEROFFICE MEMORANDUM

DATE: May 29, 2019

TO: FILE

FROM: Sonny Ibrahim, Principal Contract & Compliance Administrator

SUBJECT: Contract No. EN108-14, Amendment No. 6

BACKGROUND: On October 11, 2013, the Board awarded Contract No. EN108-14 for On-Call Emergency Response for Fuel and Biohazard Cleanup, Environmental Compliance and Consulting Services to Burns & McDonnell Engineering Company, Inc., for three year base period and one two year option for a not-to-exceed amount of \$750,000 for the base term.

Effective October 20, 2015, Amendment No. 1, revised Article 5 (A), Labor, to establish the overhead rate for the second and third years.

Effective August 15, 2016, Amendment No. 2, under the Chief Executive Officer authority increased contract funding authorization by \$112,500 for a new total contract authorization not-to-exceed amount of \$862,500.

Effective December 9, 2016, Amendment No. 3, exercised the two-year option, aligned the period of performance with the fiscal year end and extended the period of performance to June 30, 2019, and increased contract authority by \$760,000 for a new total not to exceed amount of \$1,622,500.

Effective October 26, 2018, Amendment No. 4, increased contract authority by \$127,000 for a new total not to exceed amount of \$1,749,500.

Effective April 4, 2019, Amendment No. 5, revised Article 5 (A), Labor, to establish the overhead rate for the fourth and fifth year.

Amendment No. 6, revises Article No. 2, Period of Performance, to extend the period of performance from July 1, 2019 to September 30, 2019 at no additional cost.

TRANSMITTAL FORM FOR APPROVAL

Contract Administrator/Initiator: Sonny Ibrahim **Signature:** 
Telephone Extension: 436

Agreement Number: EN108-14 **Amendment Number:** 6 **Date:** May 29, 2019

Agreement Name:
 On-Call Emergency Response for Fuel and Biohazard Cleanup, Environmental Compliance and Consulting

Description:
 Extend the period of performance at no additional cost.

Contract Amount- \$

Vendor: Burns and McDonnell Engineering Company, Inc.

Approval Needed By: June 3, 2019

Was Board Approval Required? Yes No **If Yes, Date Approved by Board:**
 Item attached

Approval by Purchasing Agent

Seq #	Action Legend	Position	Name	Approval Initials	Date Approved
1	P	Contract Administrator/Initiator	Sonny Ibrahim	SI	5-29-19
2	A/S	Review by CA&P/Purchasing Agent			
3	A/S	Interim Chief, Strategy Officer			
4	A/S	General Counsel	Don O. Del Rio	DDR	5/29/19
5	A/S	CA Sends to Vendor for Signature		Sent:	Rcvd:
6	A/S	Interim Purchasing Agent	Sonny Ibrahim	SI	6/12/19

Approval by Chief Executive Officer

Seq #	Action Legend	Position	Name	Approval Initials	Date Approved
1	P	Contract Administrator/Initiator			
2	A/S	Review by CA&P/Purchasing Agent			
3	A/S	Interim Chief, Strategy Officer			
4	A/S	General Counsel			
5	A/S	CA Sends to Vendor for Signature		Sent:	Rcvd:
6	A/S	Chief Executive Officer			

ACTION LEGEND:
 A = Approval P = Prepare S = Sign

PLEASE PROCESS ACCORDING TO SEQUENCE # AND RETURN TO:
Contracts Department Assistant
 Southern California Regional Rail Authority
 900 Wilshire Blvd, Suite 1500
 Los Angeles, CA 90017

Contracts & Amendments Distribution	
Executed Original Copy:	
To Vendor:	
To File	
PDF Copy:	
To Contracts Drive	
Update Contract Circulation Spreadsheet	