



AMENDMENT NO. 4 TO CONTRACT NO. QM152-15

BETWEEN

SOUTHERN CALIFORNIA REGIONAL RAIL AUTHORITY

AND

PADILLA & ASSOCIATES, INC

FOR

DBE AND LABOR COMPLIANCE MONITORING SERVICES

This Contract Amendment, effective July 1, 2017, is entered into by and between the Southern California Regional Rail Authority (hereinafter called "Authority") and Padilla & Associates, Inc. (hereinafter called "Contractor").

RECITALS

WHEREAS:

- I. Authority and Contractor have entered into an agreement for DBE and Labor Compliance monitoring services.
- II. Effective June 12, 2015, the Authority amended the contract under Amendment No. 1 to revise Article 2, Period of Performance to exercise the first one-year option and extend the Period of Performance to June 30, 2016, and revise Article 3, Payment to increase the contract authorization by \$400,000 for a new not-to-exceed contract amount of \$500,000, as approved by the Authority's Board.
- III. Effective April 10, 2016 the Authority awarded the contract under Amendment No. 2 to revise Article 2, Period of Performance to exercise the second one-year option and extend the Period of Performance to June 30, 2017, and revise Article 3, Payment to increase the contract authorization by \$100,000 for a new not-to-exceed contract amount of \$600,000, as approved by the Authority's Board on April 8, 2016.

- IV. Effective July 1, 2016, the Authority amended the contract under Amendment No. 3 to revise Article 3, Payment to increase the contract authorization by \$600,000 for a new not-to-exceed contract amount of \$1,200,000, as approved by the Authority's Board on June 10, 2016.
- V. The Authority hereby amends the contract under Amendment No. 4 to revise Article 2, Period of Performance to extend the term to June 30, 2018 and revise Article 3, Payment to increase the contract authorization by \$600,000 for a new not-to-exceed contract amount of \$1,800,000, as approved by the Authority's Board on June 9, 2017.

NOW, THEREFORE, Authority and Contractor hereby amend their Contract as follows:

- I. Amend Article 2, Period of Performance as follows:

2. PERIOD OF PERFORMANCE

The period of performance shall be from February 1, 2015 to June 30, 2018, with a remaining one-year option that may be exercised at the sole discretion of Authority.

- II. Amend Article 3, PAYMENT, Paragraph A, as follows:

- A. For Consultant's full and complete performance of its obligations under this Agreement. Authority's maximum cumulative payment obligation under this Agreement shall not exceed One Million Eight Hundred Thousand Dollars (\$1,800,000) including all amounts payable to Consultant for all costs, including but not limited to leases, materials, taxes, insurance, and profit.

- III. As hereby amended, the Contract remains in full force and effect.

IN WITNESS WHEREOF, the parties hereto have caused this Contract Amendment to be executed as of the day and year first therein above written.

SOUTHERN CALIFORNIA REGIONAL RAIL AUTHORITY PADILLA & ASSOCIATES, INC.

By: Arthur T. Leahy
Arthur T. Leahy
Chief Executive Officer

By: Patricia K. Padilla
Patricia K. Padilla
President

APPROVED AS TO FORM:

Don Del Rio
DON DEL RIO
GENERAL COUNSEL