



**AMENDMENT NO. 5 TO CONTRACT NO. QM152-15**

**BETWEEN**

**SOUTHERN CALIFORNIA REGIONAL RAIL AUTHORITY**

**AND**

**PADILLA & ASSOCIATES, INC**

**FOR**

**DBE AND LABOR COMPLIANCE MONITORING SERVICES**

This Contract Amendment, effective March 22, 2018, is entered into by and between the Southern California Regional Rail Authority (hereinafter called "Authority") and Padilla & Associates, Inc. (hereinafter called "Contractor").

**RECITALS**

**WHEREAS:**

- I. Authority and Contractor have entered into an agreement for DBE and Labor Compliance monitoring services.
- II. Effective June 12, 2015, the Authority amended the contract under Amendment No. 1 to revise Article 2, Period of Performance to exercise the first one-year option and extend the Period of Performance to June 30, 2016, and revise Article 3, Payment to increase the contract authorization by \$400,000 for a new not-to-exceed contract amount of \$500,000, as approved by the Authority's Board.
- III. Effective April 10, 2016 the Authority awarded the contract under Amendment No. 2 to revise Article 2, Period of Performance to exercise the second one-year option and extend the Period of Performance to June 30, 2017, and revise Article 3, Payment to increase the contract authorization by \$100,000 for a new not-to-exceed contract amount of \$600,000, as approved by the Authority's Board on April 8, 2016.

- IV. Effective July 1, 2016, the Authority amended the contract under Amendment No. 3 to revise Article 3, Payment to increase the contract authorization by \$600,000 for a new not-to-exceed contract amount of \$1,200,000, as approved by the Authority's Board on June 10, 2016.
- V. Effective July 1, 2017, the Authority amended the contract under Amendment No. 4 to revise Article 2, Period of Performance to extend the term to June 30, 2018 and revise Article 3, Payment to increase the contract authorization by \$600,000 for a new not-to-exceed contract amount of \$1,800,000, as approved by the Authority's Board on June 9, 2017.
- VI. The Authority hereby amends the contract under Amendment No. 5 to revise Article 3, Payment to increase the contract authorization by \$250,000 for a new not-to-exceed contract amount of \$2,050,000, as approved by the Chief Executive Officer on March 21, 2018.


NOW, THEREFORE, Authority and Contractor hereby amend their Contract as follows:

- I. Amend Article 3, PAYMENT, Paragraph A, as follows:
  - A. For Consultant's full and complete performance of its obligations under this Agreement. Authority's maximum cumulative payment obligation under this Agreement shall not exceed Two Million Fifty Thousand Dollars (\$2,050,000) including all amounts payable to Consultant for all costs, including but not limited to leases, materials, taxes, insurance, and profit.
- II. As hereby amended, the Contract remains in full force and effect.

IN WITNESS WHEREOF, the parties hereto have caused this Contract Amendment to be executed as of the day and year first therein above written.

SOUTHERN CALIFORNIA REGIONAL RAIL AUTHORITY    PADILLA & ASSOCIATES, INC.

By:   
\_\_\_\_\_  
Arthur T. Leahy  
Chief Executive Officer

By:   
\_\_\_\_\_  
Patricia K. Padilla  
President

**APPROVED AS TO FORM:**

  
\_\_\_\_\_  
DON DEL RIO  
GENERAL COUNSEL