

**AMENDMENT NO. 4
TO
CONTRACT NO. E740B-14
BETWEEN
SOUTHERN CALIFORNIA REGIONAL RAIL AUTHORITY
AND
STV/JACOBS ENGINEERING GROUP INC. JV
FOR
ON-CALL PROFESSIONAL DESIGN SERVICES**

This Contract Amendment, effective March 31, 2018, is entered into by and between the Southern California Regional Rail Authority (hereinafter called "Authority") and **STV/JACOBS ENGINEERING GROUP INC JV** (hereinafter called "Consultant").

R E C I T A L S

WHEREAS:

- I. Authority and Consultant have entered into a Contract for On-Call Professional Engineering Design Services on April 1, 2015 (the "Contract").
- II. Effective December 4, 2015, the Authority amended the Contract under Amendment No. 1 to reflect the change of the firm name from STV/JLP JV to STV/Jacobs Engineering Group Inc. JV, who assumed all obligations under this Contract.
- III. Effective XX, the Authority amended the Contract under Amendment No. 2 to revise Exhibit 1 – Negotiated Billing Rates to replace the rates for "JLP" in the Contract with rates for "Jacobs Engineering Group Inc.
- IV. Effective January 29, 2018, the Authority amended the Contract under Amendment No. 3 to revise Exhibit 1 – Negotiated Billing Rates to include the rates for "SMA Rail Consulting + IT, Corp." and to revise Article 10, Subconsultants.
- V. The Authority hereby amends the Contract to revise Article 2, Period of Performance, to extend the contract term through March 31, 2020, without an increase in contract funding.



NOW, THEREFORE, Authority and Consultant agree as follows:

- I. Article 2, Period of Performance, is hereby deleted in its entirety and replaced with the following:

2. PERIOD OF PERFORMANCE

The period of performance shall be from April 1, 2015 to March 31, 2020. The specific period of performance for each CTO will be identified in each CTO. The Term shall be extended beyond the current Term solely for the purpose of completing in-process work awarded prior to expiration.

- II. The Contract, as hereby amended, remains in full force and effect.

IN WITNESS WHEREOF, the parties hereto have caused this Contract Amendment to be executed as of the day and year first therein above written.

STV/JACOBS ENGINEERING GROUP
INC. JV

SOUTHERN CALIFORNIA REGIONAL
RAIL AUTHORITY

By: 
Name
Title *Senior Vice President*

By: 
Arthur T. Leahy
Chief Executive Officer

APPROVED AS TO FORM:

By: 
Don O. Del Rio
General Counsel