

**AMENDMENT NO. 2  
TO  
CONTRACT NO. E740C-14  
BETWEEN  
SOUTHERN CALIFORNIA REGIONAL RAIL AUTHORITY  
AND  
AECOM TECHNICAL SERVICES, INC.  
FOR  
ON-CALL PROFESSIONAL DESIGN SERVICES**

This Contract Amendment, effective March 31, 2018, is entered into by and between the Southern California Regional Rail Authority (hereinafter called "Authority") and **AECOM Technical Services, Inc.** (hereinafter called "Consultant").

## RECITALS

WHEREAS:

- I. Authority and Consultant have entered into a Contract for On-Call Professional Engineering Design Services on April 1, 2015 (the "Contract").
- II. Effective March 2, 2017, the Authority amended the Contract under Amendment No. 1 to revise Exhibit 1, Negotiated Billing Rates, to incorporate new billing rates for Rail Surveyors & Engineers, Inc., and to revise Section 8, Notification, to change the Consultant's notification address.
- III. The Authority hereby amends the Contract to revise Article 2, Period of Performance, to extend the contract term through March 31, 2020, without an increase in contract funding.

NOW, THEREFORE, Authority and Consultant agree as follows:

- I. Article 2, Period of Performance, is hereby deleted in its entirety and replaced with the following:

### **2. PERIOD OF PERFORMANCE**

The period of performance shall be from April 1, 2015 to March 31, 2020. The specific period of performance for each CTO will be identified in each CTO. The Term shall be extended beyond the current Term solely for the purpose of completing in-process work awarded prior to expiration.

- II. The Contract, as hereby amended, remains in full force and effect.



