



**AMENDMENT NO. 6 TO CONTRACT NO. EP165-08
BETWEEN
SOUTHERN CALIFORNIA REGIONAL RAIL AUTHORITY
AND
ENSCO RAIL, INC.
FOR
VEHICLE TRACK INTERACTION SYSTEM**

This Contract Amendment No. 6, effective July 1, 2018, is entered into by the Southern California Regional Rail Authority ("Authority") and ENSCO Rail, Inc. ("Contractor"). The Authority and Contractor may collectively be referred to as the "Parties".

WHEREAS

The Parties entered into an agreement for Vehicle Track Interaction System ("Contract") on January 23, 2008.

The Authority amended the Contract under Amendment No. 1 to extend the period of performance by four years, ending February 14, 2009 to February 15, 2013 without increase in contract authority.

The Authority amended the Contract under Amendment No. 2 to extend the period of performance from February 15, 2013 to June 30, 2013 and to increase the maximum cumulative payment obligation under this Contract by \$6,950 for a not-to-exceed amount of \$240,950, as approved by the Authority's Board on February 8, 2013.

The Authority amended the Contract under Amendment No. 3 to extend the period of performance from February 15, 2013 to June 30, 2018 and to increase the maximum cumulative payment obligation under this Contract by \$403,725 for a not-to-exceed amount of \$644,675, as approved by the Authority's Board on May 10, 2013.

The Authority amended the Contract under Amendment No. 4 In accordance with Article SC-26, Assignment, Contractor to reflect the change of the firm name from ENSCO, Inc. to ENSCO's wholly owned subsidiary, ENSCO Rail, Inc. and ENSCO Rail, Inc.

Contract No. EP165-08, Amendment No. 6

July 1, 2018

Page 2

The Authority amended the Contract under Amendment No. 5 to increase the maximum cumulative payment obligation under this Contract by \$600,000 for a not-to-exceed amount of \$1,244,675, as approved by the Authority's Board on September 9, 2016.

The Parties now desire to amend the Contract to extend the period of performance from June 30, 2018 to October 31, 2018.

THEREFORE, the Parties agree to amend the Contract as follows:

- I. Article SC-3, Period of Performance and Delivery of Equipment, is amended to read as follows:

The period of performance shall be from February 14, 2008 to October 31, 2018.

- II. Except as as set forth in this Amendment, the Contract remains in full force and effect.

ENSCO RAIL, INC

SOUTHERN CALIFORNIA REGIONAL
RAIL AUTHORITY.

By:




Kimberly Auandee
Director, Contracts and Procurement

By:



Greg Tatar
Purchasing Agent

APPROVED AS TO FORM:



Don O. Del Rio
General Counsel

ATTACHMENTS: None