



**METROLINK.**

SOUTHERN CALIFORNIA REGIONAL RAIL AUTHORITY  
One Gateway Plaza Twelfth Floor Los Angeles, CA 90012

metrolinktrains.com

**AMENDMENT NO. 1 TO CONTRACT NO. L167C-17**

**BETWEEN**

**SOUTHERN CALIFORNIA REGIONAL RAIL AUTHORITY**

**AND**

**CHAMBERS, CONLON & HARTWELL, LLC**

**FOR**

**FEDERAL LEGISLATIVE REPRESENTATION SERVICES**

This Contract Amendment, effective December 8, 2017 is entered into by and between the SOUTHERN CALIFORNIA REGIONAL RAIL AUTHORITY (hereinafter "Authority") and CHAMBERS, CONLON & HARTWELL, LLC (hereinafter "Contractor/Consultant").

**RECITALS**

WHEREAS:

- I. Authority and Contractor/Consultant entered into an agreement for Federal Legislative Representation Services on May 12, 2017.
- II. The Authority hereby amends the contract under Amendment No. 1 to exercise both one-year options remaining on the contract to extend the period of performance to December 31, 2019 and increase contract funding authorization in the amount of \$144,000.

NOW, THEREFORE, Authority and Contractor/Consultant hereby:

- I. Amend Article 2, Period of Performance to delete in its entirety and replace to read as follows:

**2. PERIOD OF PERFORMANCE**

The period of performance shall be from January 1, 2018 to December 31, 2019, unless amended by mutual agreement of both parties through a

written amendment to this Contract or unless earlier terminated pursuant to the provisions of this Contract.

II. Amend Article 3, PAYMENT, Paragraph B, as follows:


**3. PAYMENT**


Authority's maximum cumulative payment obligation under this Agreement shall not exceed One Hundred Eighty-Six Thousand Dollars (\$186,000), including all amounts payable to Contractor/Consultant for all costs, including but not limited to direct labor, other direct costs, subcontracts, indirect costs including but not limited to leases, materials, taxes, insurance, and profit.

III. As hereby amended, all other terms and conditions shall remain the same and in effect.

IN WITNESS WHEREOF, the parties hereto have caused this Contract Amendment to be executed as of the day and year first therein above written.

CHAMBERS, CONLON & HARTWELL, LLC      SOUTHERN CALIFORNIA REGIONAL  
RAIL AUTHORITY

By:   
Donald J. Norden  
Senior Partner & Counsel

By:   
Arthur T. Leahy  
Chief Executive Officer

**APPROVED AS TO FORM:**

Don O. Del Rio  
General Counsel

  
Southern California Regional Rail Authority