



METROLINK

SOUTHERN CALIFORNIA REGIONAL RAIL AUTHORITY
900 Wilshire Blvd. Suite 1500 Los Angeles, CA 90017

FULLY EXECUTED

ORIGINAL

metrolinktrains.com

Uploaded to ApplicationXtender

AMENDMENT NO. 4 TO CONTRACT NO. EN108-14

BETWEEN

SOUTHERN CALIFORNIA REGIONAL RAIL AUTHORITY

AND

BURNS & MCDONNELL ENGINEERING COMPANY, INC.

FOR

**ON-CALL EMERGENCY RESPONSE FOR FUEL AND BIOHAZARD CLEANUP,
ENVIRONMENTAL COMPLIANCE & CONSULTING SERVICES**

This Contract Amendment, effective October 26, 2018, is entered into by and between the SOUTHERN CALIFORNIA REGIONAL RAIL AUTHORITY (hereinafter "Authority") and BURNS & MCDONNELL ENGINEERING COMPANY, INC. (hereinafter "Contractor/Consultant").

RECITALS

WHEREAS:

- I. Authority and Contractor/Consultant entered into an agreement for on-call emergency response for fuel and biohazard cleanup, environmental compliance and consulting services on October 11, 2013.
- II. Effective October 20, 2015, the Authority amended the contract under Amendment No. 1 to revise Article 5 (A), Labor, to establish the overhead rate for the second and third contract years.
- III. Effective August 15, 2016, the Authority amended the contract under Amendment No. 2 to increase contract authority by \$112,500 for a new total contract authorization not-to-exceed amount of \$862,500.
- IV. Effective December 9, 2018, the Authority hereby amended the contract under Amendment No. 3 to exercise the two-year option and align with the fiscal year end to extend the contract term to June 30, 2019 and increase the contract authority by \$760,000 for a new total contract authorization not-to-exceed amount of \$1,622,500.

- V. The Authority hereby amends the contract under Amendment No. 4 to increase the contract authority by \$127,000 as approved by the Board on October 26, 2018.

NOW, THEREFORE, Authority and Contractor hereby:

- I. Amend Article 5, Compensation, to delete paragraph and replace with the following:

For Consultant's full and complete performance of its obligations under this Agreement, Authority's maximum cumulative payment obligation under this Agreement shall not exceed One Million Seven Hundred Forty Nine Five Hundred Dollars (\$1,749,500) for the contract base term plus option period, including all amounts payable to Consultant for all costs including but not limited to direct labor; other direct costs, including any subcontracts; including any subcontracts; indirect costs including but not limited to leases, materials, taxes, insurance and profit.

IN WITNESS WHEREOF, the parties hereto have caused this Contract Amendment to be executed as of the day first above written.

SOUTHERN CALIFORNIA
REGIONAL RAIL AUTHORITY

BURNS & MCDONNELL ENGINEERING
COMPANY, INC.

By:



Ronnie Campbell
Co-Interim Chief Executive Officer

By:



Renita M. Mollman
Vice President and General
Manager of Southern California

APPROVED AS TO FORM:


General Counsel



Don O. Del Rio

TRANSMITTAL FORM FOR APPROVAL

Contract Administrator/Initiator: Sonny Ibrahim
Telephone Extension: 436

Signature: 

Agreement Number:
EN108-14

Amendment Number:
4

Date:
November 7, 2018

Agreement Name:

On-Call Emergency Response for Fuel and Biohazard Cleanup, Environmental Compliance & Consulting Svcs.

Description:

Amendment No. 4 increases contract authority by \$127,000 to cover costs through June 2019.

☒ **Contract Amount--** \$1,749,500.00

Vendor: Burns & McDonnell Engineering Company, Inc.

Approval Needed By: November 13, 2018

Was Board Approval Required? ☒ Yes ☐ No






If Yes, Date Approved by Board: Oct. 26, 2018

☒ Item attached

☐ **Approval by Purchasing Agent**

Seq #	Action Legend	Position	Name	Approval Initials	Date Approved
1	P	Contract Administrator/Initiator			
2	A/S	Review by CA&P/Purchasing Agent			
3	A/S	Deputy Chief Executive Officer			
4	A/S	General Counsel			
5	A/S	CA Sends to Vendor for Signature		Sent:	Rcvd:
6	A/S	Purchasing Agent			

☒ **Approval by Chief Executive Officer**

Seq #	Action Legend	Position	Name	Approval Initials	Date Approved
1	P	Contract Administrator/Initiator	Sonny Ibrahim		11-7-18
2	A/S	Review by CA&P/Purchasing Agent	Greg Tatar		
3	A/S	Deputy Chief Executive Officer	Elissa Konove		11/9/18
4	A/S	General Counsel	Don O. Del Rio		11/9/18
5	A/S	CA Sends to Vendor for Signature		Sent:	Rcvd:
6	A/S	Chief Executive Officer	Ronnie Campbell		11-14-18

ACTION LEGEND:

A = Approval P = Prepare S = Sign

PLEASE PROCESS ACCORDING TO SEQUENCE # AND RETURN TO:

Contracts Department Assistant
 Southern California Regional Rail Authority
 900 Wilshire Blvd, Suite 1500
 Los Angeles, CA 90017

Contracts & Amendments Distribution

Executed Original Copy:

To Vendor:

To File

PDF Copy:

To Contracts Drive

Update Contract Circulation Spreadsheet



METROLINK

SOUTHERN CALIFORNIA REGIONAL RAIL AUTHORITY
900 Wilshire Blvd. Suite 1500 Los Angeles, CA 90017

metrolinktrains.com

INTEROFFICE MEMORANDUM

DATE: November 7, 2018

FROM: Sonny Ibrahim, Principal Contract and Compliance Administrator

SUBJECT: Contract File No. EN108-14 On-Call Emergency Response for Fuel,
Biohazard Clean-up Environmental Compliance and Consulting Services –
Amendment No. 4 – Burns & McDonnell

Amendment No. 4 to Contract No. EN108-14 with Burns & McDonnell is issued to increase to the contract funding authority by \$127,000 as approved by the Board on October 26, 2018, see attached Board item for background.