



METROLINK

SOUTHERN CALIFORNIA REGIONAL RAIL AUTHORITY
900 Wilshire Blvd. Suite 1500 Los Angeles, CA 90017

metrolinktrains.com

**AMENDMENT NO. 6 TO CONTRACT NO. QM152-15
BETWEEN
SOUTHERN CALIFORNIA REGIONAL RAIL AUTHORITY
AND
PADILLA & ASSOCIATES, INC
FOR
DBE AND LABOR COMPLIANCE MONITORING SERVICES**

This Contract Amendment, effective July 13, 2018, is entered into by the Southern California Regional Rail Authority (“Authority”) and Padilla & Associates, Inc. (“Contractor”). The Authority and Contractor may collectively be referred to as the “Parties”.

WHEREAS

The Parties entered into a Contract for DBE and Labor Compliance monitoring services (“Contract”) on February 1, 2015.

The Parties amended the Contract under Amendments 1, 2, and 4 to extend the period of performance and increase contract authority.

The Parties amended the Contract under Amendments 3 and 5 to increase contract authority.

The Parties now desire to amend the Contract to extend the period of performance and increase contract authority.

THEREFORE, the Parties agree to amend the Contract as follows:

- I. Article 2, Period of Performance is revised to extend the term to June 30, 2019.
Delete the Article 2 in its entirety and add the following:

2. PERIOD OF PERFORMANCE

The period of performance shall be from February 1, 2015 to June 30, 2019.

- II. Article 3, Payment, Paragraph A is revised to increase the contract authorization by \$1,200,000 for a new not-to-exceed contract amount of \$3,250,000, as approved by the Authority's Board on June 22, 2018. Delete the Article, 3 Paragraph A in its entirety and replace with the following:

3. PAYMENT

- A. For Consultant's full and complete performance of its obligations under this Agreement. The Authority's maximum cumulative payment obligation under this Agreement shall not exceed Three Million Two Hundred Fifty Thousand Dollars (\$3,250,000), including all amounts payable to Consultant for all costs, including leases, materials, taxes, insurance, and profit.
- III. Except as set forth in this Amendment, the Contract remains in full force and effect.

PADILLA & ASSOCIATES, INC.

SOUTHERN CALIFORNIA REGIONAL
RAIL AUTHORITY

By: 

Patricia K. Padilla
President

By: 

Arthur T. Leahy
Chief Executive Officer

APPROVED AS TO FORM:

By: 

Don Q. Del Rio
General Counsel