



AMENDMENT NO. 3 TO CONTRACT NO. SP472B-17

BETWEEN

SOUTHERN CALIFORNIA REGIONAL RAIL AUTHORITY

AND

ARELLANO ASSOCIATES, LLC

FOR

PUBLIC AFFAIRS SUPPORT SERVICES

This Contract Amendment, effective April 9, 2019, is entered into by the Southern California Regional Rail Authority ("Authority") and Arellano Associates, LLC ("Contractor"). The Authority and the Contractor may collectively be referred to as the "Parties".

WHEREAS

The Parties entered into a contract for Public Affairs Support Services on April 13, 2017.

The Parties amended the Contract under Amendment No. 1 to update the Contractor's staff.

The Parties amended the Contract under Amendment No. 2 to extend the period of performance, increase contract funding authorization, and update the Authority's business address and Contract Administrator.

The Parties now desire to amend the Contract to exercise the second one-year option and extend the period of performance.

Therefore, the Parties agree to amend the Contract as follows:

- I. Article 2, Period of Performance, is revised to delete in its entirety and replace with:

The period of performance will be from May 1, 2017 to June 30, 2020 to align with the fiscal year, with one one-year option remaining that may be exercised at the sole discretion of the Authority, unless amended by mutual agreement of both parties through a written amendment to this Agreement or unless earlier terminated pursuant to the provisions of this Agreement.

- II. Except as set forth in this Amendment, the Contract remains in full force and effect.

ARELLANO ASSOCIATES, LLC

By: 

Genoveva L. Arellano
Principal

SOUTHERN CALIFORNIA REGIONAL RAIL
AUTHORITY

By: 

Stephanie Wiggins
Chief Executive Officer

APPROVED AS TO FORM:

By: 

Don O. Del Rio
General Counsel